
 

 

 
 

WEEKLY CONSTRUCTION UPDATE 
 

Project Title:      Whitman 20-Inch Force Main Replacement 
                              CWSRF - 6885 

Report #:   EP – 09-30-2022 

Project Location:  Brockton, MA   
and Whitman, MA 

From:  9/26/2022 Week:           24 

Client:  Whitman, MA To:       9/30/2022 Engineer Project #:  279-1901 

On-Site Engineer: Bob Fitzgerald, 
Environmental Partners 

Contact: (508) 776-7556  

Contractor: C. Naughton Corp.   

CONSTRUCTION ACTIVITIES COMPLETED THIS WEEK: 
1. C. Naughton had one crew continuing the installation of the 20” PVC sewer force main on Southfield Drive 

in Brockton this week. C. Naughton installed approximately 450 LF of the new 20” PVC sewer force main 
and associated fittings along the roadway.  

 
2. C. Naughton had a second crew continuing the installation of the water service laterals off of the newly 

installed 12” DI water main on Auburn Street. C. Naughton maintained a single lane of alternating traffic 
on Auburn Street where the water main crew was working.  
 

3. C. Naughton had their drilling subcontractor (Henniker Directional Drilling) on-site to begin the horizontal 
directional drilling of the new 20” HDPE sewer force main across Beaver Brook in the Brockton cross-
country easement.  

 

WEEK LOOK-AHEAD SCHEDULE: 
 

1. C. Naughton will have two crews (at a minimum) on site next week (week of 10/03/2022): one crew finishing 
the installation of the water service laterals and removing bypass piping on Auburn Street, and one crew 
continuing the installation of the 20-inch PVC sewer force main on Southfield Drive.  
 

2. C. Naughton’s subcontractor Henniker Directional Drilling (HDD) will be on site next week to complete the 
horizontal directional drilling of the 20-inch HDPE sewer force main in the cross-country easement off of 
Thatcher St in Brockton. Once completed, C. Naughton will bring in a third crew to continue the installation 
of the installation of the 20-inch HDPE sewer force main via open cut trench excavation.  
 

3. C. Naughton will have all roads open to traffic next week. Daily traffic updates to the Town’s project website 
will be posted to alert residents of anticipated road closures and detours. 

 



 

 

 
 
 

PROJECT PHOTOS 
 

                                                                                                                               
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Prepared By:  Andrew Grota, Project Manager, Environmental Partners Group, LLC 

 

Photo 2: Water Service Installation Work 
on Auburn Street 

Photo 3: 36” Reamer for Directional 
Drilling work in Cross-Country Easement 

Photo 1: Receiving Pit for Directional Drilling 
Work in Cross-Country Easement 
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